




## Completed



Establish Project  
Governance and  
appoint consultant



Draft of Standards  
& Evidence Guide



Initial Consultation  
on Standards &  
Evidence Guide



Finalisation on  
Standards &  
Evidence Guide




Approval of Final  
Draft Standards &  
Evidence Guide by  
OCANZ Board



Approval of Revised  
Standards by  
Regulators

## To be completed



Implementation