



Establish Project
Governance



Appoint Consultant




Draft of Standards




Initial Consultation
on Standards




Finalisation on
Standards



Approval of Final
Draft of Standards
by OCANZ Board



Approval of Revised
Standards by
Regulators



Implementation